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CCR No. 96-0686 Logged Date 6/24/96 Rev. Request Type

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class

Title (description) Computer Resources Required for MSS Release B Evaluation of Billing and Accounting COTS
packages through Release B Phase 2

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed :| Start New Baseline |:|

Problem

MSS, Rel. B, needs to identify a platform that is capable of supporting UNIX-based Billing and Accounting COTS solutions to
support at least 17,000 user accounts (approximately 2 GB of storage space). Hardware requirements dictate a SPARCstation 20/71
or a SUN Enterprise Ultra 2 with at 128MB of RAM. We need a machine capable of accessing Sybase with a disk space
requirement of 750MB for the database, and 350MB for the transaction log, running either Sun Solaris Version 2.4 (or later) or HP-
UX Version 9.0.7 or later, SOL Server 10.0.2 (or later) for HP-UX or SOL Server for Sun Solaris. and Replication Server 10.1.1

Proposed Solution

Identify a computer with at least as much power and memory as a SUN 20/71 with at least 128MB RAM.. Install Vendor's server
software and PC client solution interface along with Sybase SQL Server and Replication Server on this machine. Allow CSMS,
Release B, access to this machine from June 1996 through the Release B, Phase 2 for the Billing (January, 1996). Additional
machine time will be required to complete integration testing in the Billing and Accounting area through March 1997. The
Windows client solution will require the following workstation space requirements: 180 MB for Billing, Common Components,
[General] Ledger , [Accounts] Payables, [Accounts] Receivables, Order Management, Order Management Common, Pricing,
Product Definition, SmartStream (63MB) and Standard Cost Management software modules. Hardware necessary for the UNIX
server and Windows client to communicate with each other such as Ethernet cards or a special interface card should be planned for

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| SCDO Supp |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other Inadequate resources will delay Release B COTS selection
for Billing and Accounting.
Additional LOC Man-Months
Materials
Originator David Johnston
Signature Date
Office MSS Release B Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment Deferred D Disapproved D

Comments: Replication Services to be provided on OTIS & MILO. HTSC to implement.
CCB Chairperson

Signature Date
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